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Class of Change

[]l - Signatories [X] II - Executive Manager [ ] Ill - Project Manager
Change Title
Addition Of M-091-47 Interim Milestones For Fiscal Years 2017 And 2018
Description/Justification of Change

Interim milestone M-091-47B is to certify or treat 280 cubic meters of transuranic mixed waste and mixed
low level waste and submit a change request to establish the next two interim milestones for annual
certification of transuranic mixed waste and disposal of mixed low level waste by September 30, 2016.
USDOE completed the certification/treatment requirements of M-091-47B early.

This change request is in accordance with the remainder of Interim Milestone M-091-47B requiring DOE to
establish the next two interim milestones for annual certification of transuranic mixed waste and disposal of
mixed low level waste. The added interim milestones are to certify or dispose 280 cubic meters of
transuranic mixed waste and mixed low level waste by September 30, 2017 and 2018, as well as submit a
change request to establish the next two interim milestones.

Continued on page 2
Impact of Change
M-091-47 interim milestones are established for fiscal years 2017 and 2018.

Affected Documents

The Hanford Federal Facility and Consent Order (Tri-Party Agreement), as amended, and Hanford Site
internal planning management, budget documents, and subsequent versions of the M-091-03 Project
Management Plan.
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Modifications to Tri-Party Agreement text is displayed as double underline to indicate added text and strikeGu
to indicate deleted text.

M-091-47C

Lead Regulatory
Agency: Ecology

M-091-47D

Lead Regulatory
Agency: Ecologc

Certify or treat 280 cubic meters of transuranic mixed waste (TRUM) and
mixed low level waste (MLLW) subsequent to completing certification or
treatment of the volume required by M-091-47B. DOE achieves credit
towards this volumetric requirement through some combination of: 1)
certification of small or large container TRUM waste or 2) treatment and
disposal of MLLW from small or large containers.

Certification of TRUM and MLLW and/or treatment and disposal of MLLW in
excess of the volumetric requirement of previous M-091-47 series
milestones can be credited towards future M-091-47 series milestones.

Certify or treat 280 cubic meters of transuranic mixed waste (TRUM) and
mixed low level waste (MLLW) subsequent to completing certification or
treatment of the volume required by M-091-47C. DOE achieves credit
towards this volumetric requirement through some combination of 1)
certification of small or large container TRUM waste or 2) treatment and
disbsal 'of MLLW from small or large containers.

Oertifitabn of TRUM and MLLW and/or treatment and disposal of MLLW in
excess of the volumetric requirement of previous M-091-47 series
rmil6stones can be credited towards future M-091-47 series milestones.

Submit a change request to establish the next two interim milestones for
annual certification of transuranic waste and disposal of mixed low level
waste.

09/30/2017

09/30/2018


